WOODLAND GENERAL PLAN UPDATE SCHEDULE

Preliminary

TIMING	PRODUCTS	MEETINGS & OUTREACH
JANUARY	Phasing Strategy & Diagram Land Use Concepts for Key Areas	Property Owners Meetings Steering Committee Meeting
FEBRUARY	Test Land Use & Phasing Options	
MARCH	Fiscal (BAE)* Trasnportation (F&P)* Infrastructure (City)* * Timing dependent on team member requirements City Review of Testing Results	
APRIL	Preferred Development Strategy Refinement	Public Workshop Steering Committee Meeting Planning Commission Meeting
MAY	Preferred Development Strategy Follow-up Report	City Council Meeting: Approval of Final Preferred Land Use Map
JUNE	General Plan Outline Existing Policy Review EIR Thresholds; Begin Tribal Outreach	
JULY	Finalize EIR Alternatives Administrative Draft General Plan	Steering Committee: GP Policies
AUGUST	Administrative Draft EIR Administrative Draft CAP	Potential Planning Commission and/or City Council Study Sessions on Plan Policies Steering Committee: GP Policies
SEPTEMBER	City Review of Admin Draft Documents	Steering Committee or Sustainability Committee
OCTOBER	City Review of Admin Draft Documents City Review of Admin Draft Documents	
NOVEMBER	Edits to All Admin Draft Documents Public Review Draft Doucments Released	Planning Commission Meeting City Council Meeting: Public Review Draft Docs
DECEMBER	DEIR Public Review Period	
2015		
JANUARY		Public Open House on Plan/EIR
FEBRUARY	Edits to Public Review Draft GP EIR Response to Comments Edits to Public Review Draft CAP	
MARCH		PC/CC Hearings
APRIL	Adopted Documents	
MAY		